



TO: Mayor and Town Council

FROM: Joseph Fivas, Town Manager

DATE: Aug 11, 2015

SUBJECT: Facility Construction Extension for Waste Pro

The Town's Agreement with Waste Pro states that they company shall construct a facility within the Town of Indian Trail. In the past, the Town Council extended this Agreement to August of 2015. Waste Pro has purchased property in Indian Trail, the Town has granted the appropriate zoning for this property, and currently Waste Pro is actively pursuing a grading permit for this property. The Town is hopeful that this site grading will begin in the next 90 days.

Staff Recommendation:

Town staff is recommending that this facility construction provision in the Waste Pro Agreement be extended from August to November 30, 2015. The expectation is that Waste Pro will be under construction at that time.